D a Task Name Duration Start Finish Predecessors Resource Names

1 ECCO Audit Implementation Plan 336.5 days Thu 4/6/06 . Wed 8/1/07

2 Project Planning Activities 336.5 days Thu 4/6/06 Wed 8/1/07

3 Create and Execute Relevant Memoranda of Understanding (MOU) 296.5 days Thu 6/1/06 Wed 8/1/07

4 |[E4 Discuss and Establish Expectations, Roles for POC Team 0.5 days Thu 6/1/06 Thu 6/1/06

5 Establish Change Management Process 296.5 days Thu 6/1/06 Wed 8/1/07

6 Determine Notification Process for System Changes 0.5 days Thu 6/1/06 Thu 6/1/06 4 ECCO Planning Committee,URL Integration
7 [Fd Establish Testing Procedures Upon Implementation of System Changes 0.5 days Thu 6/1/06 Thu 6/1/06 ECCO Planning Committee,URL Integration
8 [Fd Identify Roles and Responsibilities of Agency Making the System Change 0.5 days Thu 6/1/06 Thu 6/1/06 ECCO Planning Committee,URL Integration
9 Update Change Management Process as Necessary Through Implementatiol 296 days Thu 6/1/06 Wed 8/1/07 | 4 ECCO Planning Committee,URL Integration
10 Incorporate Change Management Process into MOU 2 days Thu 6/1/06 Mon 6/5/06 8 URL Integration

11 Draft and Circulate MOU 5 days Mon 6/5/06 Mon 6/12/06 | 10 URL Integration

12 Receive Feedback 1 day Mon 6/12/06 Tue 6/13/06 11 URL Integration

13 Incorporate Feedback 5 days Tue 6/13/06 Tue 6/20/06 12 URL Integration

14 Execute MOU 1 day Tue 6/20/06  Wed 6/21/06 13 ECCO Planning Committee,URL Integration
15 Create Project Management Organization 62 days Thu 4/6/06 Fri 6/30/06

16 |[Ed Complete Project Plan 62 days Thu 4/6/06 Fri 6/30/06 URL Integration

17 |[E4 Establish Status Reporting and Communications Mechanisms 22 days Thu 6/1/06 Fri 6/30/06 URL Integration

18 E Create Template for Documenting Process, Lessons Learned 22 days Thu 6/1/06 Fri 6/30/06 URL Integration

19 Maintain PMO 220 days Thu 6/15/06 | Mon 4/30/07

20 |[Ed Review and Update Project Plan 220 days Thu 6/15/06 Mon 4/30/07 URL Integration

21 |[Ed Complete Status Reports 220 days  Thu 6/15/06 ~ Mon 4/30/07 URL Integration

22 E Implement Communications Plan 220 days Thu 6/15/06 Mon 4/30/07 URL Integration

23 Requirements Gathering 3ldays | Thu 6/15/06 | Thu 7/27/06

24 Plan and Prepare for Requirements Gathering Session 11days @ Thu 6/15/06 | Thu 6/29/06

25 Identify Participants 5days @ Thu 6/15/06 | Wed 6/21/06

26 E Identify Key Individuals 2 days Thu 6/15/06 Fri 6/16/06 URL Integration,CJIS Project Manager

27 Set Expectations for Participation 2 days  Mon 6/19/06 Tue 6/20/06 26 URL Integration,CJIS Project Manager

28 Invite Individuals to Validation Meeting lday Wed®6/21/06 Wed 6/21/06 | 27 URL Integration,CJIS Project Manager

29 Create Strawman Business and Technical Artifacts 6 days = Thu 6/22/06  Thu 6/29/06

30 E Model Use Cases 2 days Thu 6/22/06 Fri 6/23/06 | 28 URL Integration
31 |[Ed Draft Sequence Diagram 2 days  Mon 6/26/06 Tue 6/27/06 30 URL Integration
32 Model Data Elements in Modeling/Mapping Tool 2 days Wed 6/28/06 Thu 6/29/06 31 URL Integration
33 Conduct Requirements Gathering and Validation Session 20 days Fri 6/30/06 = Thu 7/27/06
34 Validate Technical Artifacts 1 day Fri 6/30/06 Fri 6/30/06
35 Confirm Trigger Events for Exchanges with Technical Users 0.5 days Fri 6/30/06 Fri 6/30/06 | 32 Validation Group Participants,URL Integratio
36 Discuss Business Flow in Affected Systems with Technical Staff 0.5 days Fri 6/30/06 Fri 6/30/06 35 Validation Group Participants,URL Integratio
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37 Validate Business Artifacts 1 day Mon 7/3/06 Mon 7/3/06
38 E Review Domain Model 0.5 days Mon 7/3/06 Mon 7/3/06 36 Validation Group Participants,URL Integratio
39 |[Ed Discuss Data Elements Exchanges in an Automated Enviornment 0.5 days Mon 7/3/06 Mon 7/3/06 38 Validation Group Participants,URL Integratio
40 Finalize TSB Integration Requirements 18 days Tue 7/4/06 . Thu 7/27/06
41 |[Ed Incorporate Feedback 10 days Tue 7/4/06 Mon 7/17/06 39 URL Integration
42 Circulate Updated Deliverables to TSB Requirements Group 0.5 days Tue 7/18/06 Tue 7/18/06 41 URL Integration
43 Receive Feedback 5 days Tue 7/18/06 Tue 7/25/06 42 URL Integration
44 Incorporate Feedback 2 days Tue 7/25/06 Thu 7/27/06 43 URL Integration
45 Distribute Final Domain Model, Use Case and Sequence Diagrams 0.5 days Thu 7/27/06 Thu 7/27/06 44 URL Integration
46 Design Activities 23.5 days Fri 7/28/06 = Wed 8/30/06
47 Conduct Database Designh Meeting 8.5 days Fri 7/28/06 Wed 8/9/06
48 Establish Required Database Functionality 1 day Fri 7/28/06 Fri 7/28/06 45 URL Integration,ECCO Planning Committee
49 Determine Logical and Physical Design 1 day Fri 7/28/06 Fri 7/28/06 ' 45 URL Integration,ECCO Planning Committee
50 Establish Management and Operations of Database 1 day Fri 7/28/06 Fri 7/28/06 | 45 URL Integration,ECCO Planning Committee
51 Determine Non-Functional Requirements 1 day Fri 7/28/06 Fri 7/28/06 | 45 URL Integration,ECCO Planning Committee
52 Establish Consensus on Citation Number Extension 1 day Fri 7/28/06 Fri 7/28/06 45 URL Integration,ECCO Planning Committee
53 Create Specifications Document 7.5days = Mon 7/31/06 Wed 8/9/06 | 52
54 Circulate Specification Document to Planning Committee 2 days  Mon 7/31/06 Tue 8/1/06 52 URL Integration
55 Receive Feedback 2 days Wed 8/2/06 Thu 8/3/06 54 URL Integration
56 Incorporate Feedback 3 days Fri 8/4/06 Tue 8/8/06 55 URL Integration
57 Distribute Specification Document 0.5 days Wed 8/9/06 Wed 8/9/06 | 56 URL Integration
58 Establish Development Mechanism 15 days Wed 8/9/06 Wed 8/30/06
59 Establish Codebase Structure 2 days Wed 8/9/06 Fri 8/11/06 | 53 Development Team
60 Establish Development Tools 2 days Fri 8/11/06 Tue 8/15/06 59 Development Team
61 Establish Configuration Management 2days| Tue®8/15/06  Thu 8/17/06 60 Development Team
62 Establish Test Plan and Support 1 day Thu 8/17/06 Fri 8/18/06 | 61 Development Team
63 Implement Transmission-Based Exchange 8 days Fri 8/18/06 = Wed 8/30/06
64 |[Ed Contact Adapter Vendor for Information About Solution 2 days Fri 8/18/06 Tue 8/22/06 62 Judicial Branch
65 Schedule Adapter Vendor Visit 1 day Tue 8/22/06 Wed 8/23/06 | 64 Judicial Branch
66 Create Backend Connectivity to Interface 5days Wed 8/23/06 Wed 8/30/06 65 Judicial Branch
67 System and Domain Model Mapping 11 days Fri 7/28/06 Fri 8/11/06
68 Update Sequence Diagrams to Map to the Specific Applications in the Affected S 2 days Fri 7/28/06 | Mon 7/31/06 | 45 URL Integration
69 Identify Functionality to be Encapsulated as Web Services, Web Clients, and Bro 2 days Tue 8/1/06 Wed 8/2/06 | 68 URL Integration
70 Map Domain Model to the GIXDM 2 days Thu 8/3/06 Fri 8/4/06 69 URL Integration
71 Map ECCO Exchanges to the GIXDM 2 days Mon 8/7/06 Tue 8/8/06 70 URL Integration
72 Produce IEPDs 3 days Wed 8/9/06 Fri 8/11/06 | 71 URL Integration
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73 Establish Logical and Physical Design 6 days = Mon 8/14/06 | Mon 8/21/06

74 Design TraCS Endpoint 2 days  Mon 8/14/06 Tue 8/15/06 72 Development Team
75 Design DPS Endpoint 2 days Wed 8/16/06 Thu 8/17/06 74 Development Team
76 Design Court Endpoint 2 days Fri 8/18/06| Mon 8/21/06 | 75 Development Team
77 Document Non-Functional Requirements 3days  Tue 8/22/06 | Thu 8/24/06

78 Identify Security, Authentication Protocols 1 day Tue 8/22/06 Tue 8/22/06 76 Development Team
79 Discuss Schema Version Control lday Wed8/23/06 Wed 8/23/06 78 Development Team
80 Implement Schema Version Control 1 day Thu 8/24/06 Thu 8/24/06 79 Development Team
81 TSB Architecture Development 228 days Wed 8/9/06 Thu 7/5/07

82 Establish Deployment Environment 4 days Wed 8/9/06  Tue 8/15/06

83 Establish Development Access to Databases 1 day Wed 8/9/06 Thu 8/10/06 57 Development Team
84 Establish Development Access to Application Servers 1 day Thu 8/10/06 Fri 8/11/06 | 83 Development Team
85 Establish Development Access to Applications 1 day Fri 8/11/06  Mon 8/14/06 | 84 Development Team
86 Establish Remote Login Acess to Resources (Client and the Server Ends of the \ 1 day Mon 8/14/06 Tue 8/15/06 85 Development Team
87 Create TSB Transmission Development Mechanism 224 days = Tue 8/15/06 Thu 7/5/07

88 Build Out Codebase 224 days Tue 8/15/06 Thu 7/5/07 86 CJIS Project Manager
89 Create Package and Major Component Diagram(s) 224 days Tue 8/15/06 Thu 7/5/07 86 CJIS Project Manager
90 Build Out Configuration Management Repository 224 days Tue 8/15/06 Thu 7/5/07 86 CJIS Project Manager
91 Build Ant Script 224 days Tue 8/15/06 Thu 7/5/07 86 CJIS Project Manager
92 Implement Test Infrastructure 224 days Tue 8/15/06 Thu 7/5/07 86 CJIS Project Manager
93 Procure Hardware and Installation Assistance 17 days Wed 8/9/06 Fri 9/1/06

94 List Hardware Specifications on State Procurement List 1 day Wed 8/9/06 Thu 8/10/06 57 CJIS Project Manager
95 List Installation Specifications on State Procurement List 1 day Thu 8/10/06 Fri 8/11/06 | 94 CJIS Project Manager
96 Acquire System Hardware 15 days Fri 8/11/06 Fri 9/1/06 95 CJIS Project Manager
97 Install System Hardware 11 days Fri 9/1/06 | Tue 9/19/06

98 Schedule Hardware Installation 1 day Fri 9/1/06 Tue 9/5/06 96 CJIS Project Manager,ECCO Planning Comm
99 Test System Hardware 10 days Tue 9/5/06 Tue 9/19/06 98 CJIS Project Manager,ECCO Planning Comm
100 Create Messages 12 days = Tue 9/19/06 | Thu 10/5/06

101 Create Ability for ECCO to Maintain and Update Translation Codes 2 days Tue 9/19/06 Thu 9/21/06 99 Development Team
102 Code and/or Format Translations for Each Relevant Data Element 2 days Thu 9/21/06 Mon 9/25/06 1 101 Development Team
103 Develop and Test XSLT Transformation for Domain Model Mapping 2days Mon9/25/06 Wed 9/27/06 | 102 Development Team
104 Construct WSDL for Exchange Between TraCS and TSB lday Wed 9/27/06 Thu 9/28/06 103 DOT

105 Construct WSDL for Exchange Between TSB and ICIS 1 day Thu 9/28/06 Fri 9/29/06 104 DPS

106 Construct WSDL for Return Confirmation from ICIS to TSB 1 day Fri 9/29/06| Mon 10/2/06 105 Judical Branch

107 Construct WSDL for Return Confirmation from TSB to TraCS 1 day Mon 10/2/06 Tue 10/3/06 106 DPS

108 Construct WSDL for Error Message from ICIS to TSB 1 day Tue 10/3/06 Wed 10/4/06 107 Judicial Branch
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109 Construct WSDL for Error Message from TSB to TraCS lday Wed 10/4/06| Thu 10/5/06 108 DPS

110 Implement Citation Number Extension 108.5days @ Thu 10/5/06 =~ Thu 3/15/07

111 ICIS Citation Number Extension Activities 98.5days @ Thu 10/5/06 Thu 3/1/07

112 Identify ICIS Applications/Views/Tables/Reports that Need Updating in Suppc 7 days Thu 10/5/06  Mon 10/16/06 A 109 Judicial Branch

113 Development 52 days Mon 10/16/06 Wed 1/3/07 112 Judicial Branch

114 Create New Algorithms to Support Exchange 41 days Fri 12/1/06 | Wed 1/31/07 Judicial Branch

115 Test ICIS Use of Longer Citation Number 20 days Thu 2/1/07 Thu 3/1/07 114 Judicial Branch

116 TraCS Citation Number Extension Activities 40 days Tue 1/2/07 = Wed 2/28/07

117 Identify Areas of TraCS that Need Updating to Support Longer Citation Numt 10 days Tue 1/2/07 Tue 1/16/07 DOT

118 Development 10 days Wed 1/17/07 Tue 1/30/07 117 DOT

119 Create New Algorithms to Support Exchange 10 days Wed 1/31/07 Wed 2/14/07 | 118 DOT

120 Test TraCS Use of Longer Citation Number 10 days Thu 2/15/07 |  Wed 2/28/07 119 DOT

121 Test Information Exchange with Longer Citation Number 10 days Fri 3/2/07| Thu 3/15/07 115 DOT Judicial Branch

122 Create Strategies for Synchronizing TraCS and ICIS Validation Rules 22 days Fri 3/16/07 = Mon 4/16/07

123 Review & Agree on Existing Client Validation Rules (& Necessary Changes) 1 day Fri 3/16/07 Fri 3/16/07 | 121 ECCO Planning Committee
124 Review & Agree on Existing Server Validation Rules (& Necessary Changes) 1 day Fri 3/16/07 Fri 3/16/07 121 ECCO Planning Committee
125 Establish Planned Changes to Citation Field Validation 2days  Mon 3/19/07 Tue 3/20/07 | 124 ECCO Planning Committee
126 Establish Planned Changes to File Format Validation 2 days Wed 3/21/07 Thu 3/22/07 125 ECCO Planning Committee
127 Design Synchronization Strategy 2 days Fri 3/23/07| Mon 3/26/07 126 ECCO Planning Committee
128 Update Change Management Procedures with Sychronization Strategy 2 days Tue 3/27/07  Wed 3/28/07 127 ECCO Planning Committee
129 Distribute Updated Change Management Procedures 0.5 days Thu 3/29/07 Thu 3/29/07 128 ECCO Planning Committee
130 Implement Strategy to Synchronize TraCS and ICIS Validation Rules 15days @ Tue 3/27/07 Mon 4/16/07

131 Implement New Validation Rules 5 days Tue 3/27/07 Mon 4/2/07 127 ECCO Planning Committee
132 Test New Validation Rules 10 days Tue 4/3/07  Mon 4/16/07 131 ECCO Planning Committee
133 Create Strategies for a Modify and Release Process for TraCS Fixes 42 days Fri 1/12/07 = Wed 3/14/07

134 Document TraCS Distrubution Capacity - Agency Workstation 10 days Thu 3/1/07 Wed 3/14/07 120 DOT

135 Document TraCS Distribution Capacity - Wireless 10 days Thu 3/1/07 Wed 3/14/07 120 DOT

136 Identify Distribution of Updates from DPS Server 2 days Fri 1/12/07 Tue 1/16/07 ECCO Planning Committee
137 Establish Start Shift Process 2days Wed 1/17/07 Thu 1/18/07 136 ECCO Planning Committee
138 Identify Programming and Business Process Changes Necessary 2 days Fri 1/19/07 | Mon 1/22/07 137 ECCO Planning Committee
139 Design Modify and Release Process 2 days Tue 1/23/07  Wed 1/24/07 138 ECCO Planning Committee
140 Write Necessary Code to Support Modify and Release Process 2 days Thu 1/25/07 Fri 1/26/07 139 ECCO Planning Committee
141 Test Code to Support Modify and Release Process 2days  Mon 1/29/07 Tue 1/30/07 | 140 ECCO Planning Committee
142 ECCO Implementation 57 days | Tue 4/17/07 Wed 7/4/07

143 Deploy WSDL 6 days Tue 4/17/07 | Tue 4/24/07

144 Deploy WSDL for Exchange Between TraCS and TSB 1 day Tue 4/17/07 Tue 4/17/07 132 DOT
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145 Deploy WSDL for Exchange Between TSB and ICIS lday Wed4/18/07 Wed 4/18/07 144 DPS

146 Deploy WSDL for Return Confirmation from ICIS to TSB 1 day Thu 4/19/07 Thu 4/19/07 145 Judicial Branch
147 Deploy WSDL for Return Confirmation from TSB to TraCS 1 day Fri 4/20/07 Fri 4/20/07 | 146 DPS

148 Deploy WSDL for Error Message from ICIS to TSB 1 day Mon 4/23/07 Mon 4/23/07 | 147 Judicial Branch
149 Deploy WSDL for Error Message from TSB to TraCS 1 day Tue 4/24/07 Tue 4/24/07 148 DPS

150 Test WSDL for ECCO Exchanges 12 days @ Tue 4/24/07 Wed 5/9/07

151 Test WSDL for Exchange Between TraCS and TSB 2 days Tue 4/24/07 Wed 4/25/07 | 148 DOT

152 Test WSDL for Exchange Between TSB and ICIS 2 days Thu 4/26/07 Fri 4/27/07 151 DPS

153 Test WSDL for Return Confirmation from ICIS to TSB 2days  Mon 4/30/07 Tue 5/1/07 152 Judicial Branch
154 Test WSDL for Return Confirmation from TSB to TraCS 2 days Wed 5/2/07 Thu 5/3/07 153 DPS

155 Test WSDL for Error Message from ICIS to TSB 2 days Fri 5/4/07 Mon 5/7/07 154 Judicial Branch
156 Test WSDL for Error Message from TSB to TraCS 2 days Tue 5/8/07 Wed 5/9/07 | 155 DPS

157 Implement and Test Client Code 12 days = Thu 5/10/07 Fri 5/25/07

158 Implement and Test Client Code for Packaging TraCS Message and Sending it to 2 days Thu 5/10/07 Fri 5/11/07 | 156 DOT

159 Implement and Test Client Code for Packaging TSB Response and Sending it to tt 2 days  Mon 5/14/07 Tue 5/15/07 158 DPS

160 Implement and Test Client Code for Packaging TSB Error Response and Sending 2 days Wed 5/16/07 Thu 5/17/07 159 DPS

161 Implement and Test Client Code for Packaging TSB Message and Sending it to the 2 days Fri 5/18/07 Mon 5/21/07 160 DPS

162 Implement and Test Client Code for Packaging ICIS Response and Sending it to th 2 days Tue 5/22/07  Wed 5/23/07 161 Judicial Branch
163 Implement and Test Client Code for Packaging ICIS Error Response and Sending 2 days Thu 5/24/07 Fri 5/25/07 | 162 Judicial Branch
164 Implement and Test Server Code 22 days | Mon 5/28/07 ' Tue 6/26/07

165 Implement and Test TSB Web Service Server Code for Accepting TraCS Messag 2days  Mon 5/28/07 Tue 5/29/07 163 DPS

166 Implement and Test ICIS Web Service Server Code for Accepting TSB Message 2 days  Wed 5/30/07 Thu 5/31/07 165 Judicial Branch
167 Implement and Test TraCS Web Service Server Code for Accepting TSB Respor 2 days Fri 6/1/07 Mon 6/4/07 166 DOT

168 Implement and Test TSB Web Service Server Code for Accepting ICIS Response 2 days Tue 6/5/07 Wed 6/6/07 167 DPS

169 Implement and Test TSB Web Service Server Code for Accepting ICIS Error Res) 2 days Thu 6/7/07 Fri 6/8/07 168 DPS

170 Implement and Test TraCS Web Service Server Code for Accepting TSB Error R 2 days  Mon 6/11/07 Tue 6/12/07 169 DOT

171 Integrate Web Service Client and Server Communication 5days Wed 6/13/07 Tue 6/19/07 170 Development Team
172 Test Web Service Client and Server Communication 5days Wed 6/20/07 Tue 6/26/07 171 Development Team
173 Deploy Persistent XML 6 days = Wed 6/27/07 | Wed 7/4/07

174 Deploy Persistent XML Instance Data on TSB 3days Wed 6/27/07 Fri 6/29/07 | 172 Development Team
175 Integrate Retreival Functionality on TSB 3 days Mon 7/2/07 Wed 7/4/07 174 Development Team
176 Testing 15 days Thu 7/5/07 | Wed 7/25/07

177 TraCS Endpoint and Acceptance Test 5 days Thu 7/5/07 | Wed 7/11/07

178 Implement Web Services 2 days Thu 7/5/07 Fri 7/6/07 175 Development Team
179 Conduct End-to-End Acceptance Testing 3 days Mon 7/9/07 Wed 7/11/07 | 178 Development Team
180 TSB Endpoint and Acceptance Test 5days @ Thu 7/12/07 Wed 7/18/07
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181 Implement Web Services 2 days Thu 7/12/07 Fri 7/13/07 179 Development Team
182 Conduct End-to-End Acceptance Testing 3days Mon 7/16/07 Wed 7/18/07 | 181 Development Team
183 Court Endpoint and Acceptance Test 5days @ Thu 7/19/07 Wed 7/25/07
184 Implement Web Services 2 days Thu 7/19/07 Fri 7/20/07 182 Development Team
185 Conduct End-to-End Acceptance Testing 3days Mon 7/23/07| Wed 7/25/07 184 Development Team
186 Project Wrap-Up and Demonstration 74 days | Tue 4/17/07 Fri 7/27/07
187 Convene ECCO Planning Committee and Other Stakeholders 0.5 days Thu 7/26/07 Thu 7/26/07 185 URL Integration,ECCO Planning Committee,C
188 Demonstrate Exchange of Citation Information 0.5 days Thu 7/26/07 Thu 7/26/07 187 URL Integration,ECCO Planning Committee,C
189 Identify and Discuss Lessons Learned 0.5 days Fri 7/127/07 Fri 7/27/07 188 URL Integration,ECCO Planning Committee,C
190 Identify and Discuss Issues for Broader Deployment 0.5 days Fri 7/127/07 Fri 7/27/07 | 189 URL Integration,ECCO Planning Committee,C
191 Publish an lowa TraCS User's Guide 66 days | Tue 4/17/07 | Tue 7/17/07
192 Review Existing TraCS User Materials 5 days Tue 4/17/07  Mon 4/23/07 | 132 DOT Project Lead
193 Identify and Discuss Areas for Expansion, Improvement 5 days Tue 4/24/07 |  Mon 4/30/07 192 DOT Project Lead
194 Create Drafting Team 0.5 days Tue 5/1/07 Tue 5/1/07 193 DOT
195 Make Writing Assignments 0.5 days Tue 5/1/07 Tue 5/1/07 194 DOT
196 Create Drafts 5 days Wed 5/2/07 Tue 5/8/07 195 DOT
197 Circulate Drafts 20 days Wed 5/9/07 Tue 6/5/07 196 DOT Project Lead
198 Review Drafts 5 days Wed 6/6/07 Tue 6/12/07 197 DOT Project Lead
199 Update Drafts 5days Wed 6/13/07 Tue 6/19/07 198 DOT Project Lead
200 Consolidate Document 10 days Wed 6/20/07 Tue 7/3/07 199 DOT Project Lead
201 Edit Document 5 days Wed 7/4/07 Tue 7/10/07 | 200 DOT Project Lead
202 Publish Document 5days Wed 7/11/07 Tue 7/17/07 201 DOT Project Lead
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